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Final

Proposed Plan
Operable Unit 8
Hill Air Force Base, Utah
Davis County June 2003

Introduction
Hill Air Force Base (Hill AFB), the lead agency responsible for cleanup of  contaminated sites at the Base, is requesting public
comments on this Proposed Plan. The Proposed Plan presents options for cleanup of  groundwater contamination at Operable Unit
8 (OU 8), located in the southern portion of  Hill AFB and in the cities of  Layton and Clearfield (referred to hereafter as the off-Base
area). Cleanup/remedial alternatives have been reviewed, and a preferred alternative has been selected with the oversight and concur-
rence of  the U.S. Environmental Protection Agency (EPA) and the Utah Department of  Environmental Quality (UDEQ).
This Proposed Plan has been prepared in fulfillment of  the U.S. Air Force’s public participation responsibilities under Sections 113(k)
and 117(a) of  the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). Technical terms
used in this document are highlighted in bold text and defined in the glossary of  terms and acronyms beginning on page 17.

Public Involvement Process
Residents and interested parties are encouraged to read and
comment on this Proposed Plan, as well as the Remedial
Investigation (RI) Report, Feasibility Study (FS) Report,
and any other documents in the Administrative Record for
OU 8, which is maintained at the locations noted below. The
RI report contains a summary and discussion of  remedial
investigation activities that were completed at OU 8 and
includes a summary of  the Baseline Risk Assessment. The FS
report discusses in greater detail the evaluation of  alternatives
presented in this Proposed Plan. The Proposed Plan can be
found online at www.em.hill.af.mil/restoration/documents.

Public comments will be accepted from June 23, 2003 to July
22, 2003. Written comments can be sent to Hill AFB to the
attention of  Charles Freeman at the address above. All written
comments must be postmarked no later than July 22, 2003. The
public comment period may be extended up to 30 days if  a
written request is submitted to Hill AFB prior to July 22, 2003.
Hill AFB will consider all submitted comments and prepare a

written response to each comment. Hill AFB will make its
final selection only after considering all public comments. A
summary of  the comments and responses will accompany the
Record of  Decision (ROD), which will present the selected
remedy for OU 8. The ROD will become part of  the
Administrative Record at the information repositories noted
above. Hill AFB may modify the preferred alternative(s),
select other alternatives presented in this Proposed Plan, or
select a more appropriate alternative on the basis of  new
information or public comments.
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Public Comment Period

Monday, June 23, 2003
through

Tuesday, July 22, 2003

Open House

Thursday, July 10, 2003
5:00–8:00 P.M.

Location

Northridge High School 
2430 N. 400 W. (Hill Field Rd.) 

Layton, UT 84041
(See back cover for map)

Weber State University
Stewart Library
2901 University Circle
Ogden, Utah 84408-2901
Contact: Chris Hauser

Environmental Management
Directorate
OO-ALC/EMR—Bldg. 5—NE 2nd Floor
7274 Wardleigh Road
Hill AFB, UT 84056-5137
Mon.–Fri., 7:30 A.M.-4:30 P.M.
     (by appointment)
Contact: Mr. Charles Freeman
Telephone: (801) 775-6951

Administrative Record Repositories
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Preferred Alternative
The preferred alternatives selected for remediation of  contami-
nated groundwater in on-Base and off-Base areas of  OU 8
include the following components:

On-Base
The preferred alternative for remediation of  contaminated
groundwater in the on-Base area at OU 8 includes the
following components:

• Monitored natural attenuation (MNA) will be
implemented for the on-Base portion of  the contaminant
plume through a long-term groundwater monitoring
program. MNA refers to the reliance on natural attenua-
tion processes (physical, chemical, and/or biological) to
achieve site-specific remedial objectives within a reason-
able time frame. Groundwater monitoring will be
performed to monitor contaminant concentrations and to
ensure there are no significant threats to human health or
the environment. The groundwater monitoring program
will also be used to verify/confirm that natural attenua-
tion is occurring.

• Institutional controls will be implemented to prohibit
use of  contaminated groundwater until remedial action
objectives are achieved.

• The OU 8 Interim Remedial Action (IRA) Hydraulic
Containment System, which prevents further migration
of  contaminants from on-Base areas to off-Base areas,
will continue to be operated.

Off-Base
The preferred alternative for remediation of  contaminated
groundwater in the off-Base area at OU 8 includes the
following components:

• Contaminated groundwater in the off-Base area will be
removed with two extraction well systems. Once
extracted, contaminated groundwater would either be
(1) treated by air stripping and discharged to the
stormwater system, or (2) discharged (untreated) to the
sanitary sewer and treated at the local publicly-owned
treatment works (POTW).

• Groundwater monitoring will continue to track projected
declines in contaminant concentrations over time (due to
natural attenuation).

• Institutional controls will be implemented to prohibit the
use of  contaminated groundwater until remedial action
objectives are achieved.

Site Background
Hill AFB is located in northern Utah, approximately 30 miles
north of  Salt Lake City and 10 miles south of  Ogden, (Figure 1).
The Base traces its beginning to 1934 as part of  the Army Air
Corp. In the decades since, Hill AFB has served as a key part of
the nation’s defense in repairing and maintaining many thousands
of  aircraft and other weapon systems. The industrial operation to
perform this maintenance and repair work used or generated
numerous chemicals and wastes, including chlorinated and non-
chlorinated solvents and degreasers, petroleum hydrocarbons,
acids, bases, metals and other chemicals. For many years, these
chemicals leaked from tanks and pipes or in some cases spilled or
dumped on the ground. The chemicals and their associated waste
products were also disposed of  in chemical disposal pits or
landfills on the Base and at other Air Force facilities. Prior to
building an industrial waste treatment plant in 1956, chemical
wastes were also piped to an open evaporation pond located near
the Base’s South Gate. When environmental laws and regulations
were passed beginning in the 1970s, Hill AFB changed its
procedures and began eliminating and reducing its use of
numerous chemicals and developed better storage and disposal
of  these items. Today, hazardous wastes generated at the Base are
treated and disposed of according to the requirements of the
Resource Conservation and Recovery Act of  1976 (RCRA).

Hill AFB was placed on the U.S. EPA’s National Priorities
List, or “Superfund” Program, in July of  1987. The Superfund
Amendment and Reauthorization Act (SARA), enacted in
1986, requires that federal facilities follow National Oil and
Hazardous Substances Pollution Contingency Plan (NCP)
guidelines. In addition, the program requires greater EPA
involvement and oversight of  federal facility cleanups. As part
of  the CERCLA RI/FS process, 12 Operable Units have been
designated at Hill AFB (see Figure 1).

Operable Unit 8 was created in 1993, and comprises the
shallow groundwater aquifer beneath the Industrial Com-
plex (OU 3 and OU 7) of  the Base, and off-Base areas
beneath the cities of  Layton and extreme eastern Clearfield
(see Figure 1). Potential source areas on Base in the OU 8
area continue to be addressed as OU 3, OU 7, OU 9, and the
underground storage tank (UST) program. Potential sources
include Buildings 220 and 225 (OU 7); the former Berman
Pond, the Hill AFB Industrial Wastewater Treatment Plant
Sludge Drying Beds, the Sodium Hydroxide Tank Site, the
Refueling Vehicle Maintenance Facility (RVMF), Pond 1
(OU 9); and the UST sites 260 (ST74) and 280 (ST35). Each
of these potential source areas has been addressed under
separate investigations and decision documents. Remedial
actions for OUs 3 and 7 are in place and either complete or
are under long-term operation and maintenance, while OU 9
sites are currently being identified and investigated. UST sites
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Figure 1. Location of Operable Units at Hill Air Force Base

overlying the OU 8 plume are either under long-term opera-
tion and maintenance or have been remediated and are closed.
To prevent further contamination from leaving the industrial
area of  the Base and moving south beneath the city of
Layton, a groundwater extraction system was installed in 1998

across the southern Base boundary (see Figure 2). This
extraction system is termed an IRA because it was installed
prior to the selection of  the final cleanup remedial action.
This system is discussed further in this Proposed Plan under
the section entitled “Remedial Actions/Corrective Measures.”
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Site Physical Characteristics
Hill AFB lies on a remnant terrace that is part of  the delta
formed by the Weber River as it entered Lake Bonneville, a
lake which occupied the Salt Lake valley some 10,000 years
ago. As the water level in this lake rose and fell over time,
layers and channels of  sand, silt, and clay were deposited in
the delta area, resulting in very complex intermixing of
sediment types.

During the operation of  Hill AFB, some chemicals used in
industrial processes on Base have been released on or to the
ground. These chemicals, referred to as contaminants, have
migrated from their point of  release down through the soils
and sediments to the shallow groundwater aquifer.

The contaminants then continue to move both horizontally
and vertically but preferentially through the coarser sand and
silty sand units. These units allow a higher flow of  ground-
water, and therefore more contaminants, than finer silt and
clay units. On Base, a zone of  sands and silty sands that is
deposited west of  the Industrial Complex appears to control
contaminant movement. As a result, groundwater on Base
flows primarily to the northwest, as illustrated in Figure 2.

Off  Base, sand units within larger layers of  finer-grained silts
and clays appear to control migration of  contaminants. In the
deeper portions of  the shallow aquifer off  Base, downward
movement of  contaminants is limited by a widespread and
continuous thick layer of  silt and clay. This layer prevents
contaminants from reaching the drinking water aquifers
beneath Hill AFB and off-Base areas. While past Air Force
practices have adversely impacted the shallow groundwater, the
deep groundwater which is a residential drinking water source
has not been affected. Off-Base groundwater flow is mainly
controlled by the significant drop in ground surface elevation.
Because the ground surface slopes to the south-southwest,
groundwater flow also flows in this general direction.

Nature and Extent of Contamination
Groundwater quality in the OU 8 area has been monitored since
1983. This section describes the results of  this monitoring and
summarizes the general nature and extent of  the contaminants
that have been detected in the OU 8 area. The Risk Assessment
section of  this document identifies which of  these contaminants
are of  concern. As with all other sections of  this document, the
discussion refers to both on- and off-Base contamination.

Volatile organic compounds (VOCs) are the primary contami-
nants detected in OU 8 groundwater. Examples of  VOCs include
chlorinated solvents such as trichloroethene (TCE), which was
commonly used to clean metal parts during equipment manufac-
ture. Figure 2 shows the area within OU 8 where contaminants,
mainly VOCs, present in groundwater exceed Federal and State
of  Utah drinking water standards. The VOCs most often
detected above their respective maximum contaminant levels
(MCLs) in OU 8 groundwater include: TCE, 1,2-
dichloroethane (1,2-DCA), 1,1-dichloroethene (1,1-DCE),
1,1,1-trichloroethane (1,1,1-TCA), and chlorobenzene. Table 1
shows the maximum concentrations of  these contaminants
detected in OU 8 groundwater since monitoring began, as well as
the maximum concentrations detected most recently (2002). The
Federal and State of  Utah drinking water standards are also
provided on Table 1. In addition to chlorinated solvents, organic
compounds commonly found in gasoline and diesel (benzene,
toluene, and ethylbenzene) have been detected at concentrations
exceeding their respective MCLs near on-Base UST sites.
Inorganic contaminants in groundwater detected above their
respective MCLs include hexavalent chromium, nickel, and
lead. These were detected on Base in the vicinity of  Building 225
and the Industrial Wastewater Treatment Plant (IWTP).
However, with the exception of  hexavalent chromium in a localized
area on Base, all other inorganic contaminants have been detected
sporadically and inconsistently in a few well across OU 8, with no
recognizable plumes.

The most widespread contaminants at OU 8 are TCE and 1,2-
DCA. The highest TCE concentrations are reported on Base in

the vicinity of  Building 257, the RVMF area
(Buildings 511 and 514), and Building 225
(see Figure 2). Concentrations of TCE in
off-Base areas are generally lower than those
reported on Base. The estimated volume of
groundwater contaminated with TCE at
OU 8 is approximately 6 billion gallons over
an area of  approximately 300 acres on Base
and 300 acres off  Base.

As can be seen in Figure 2, the off-Base TCE
plume is split into two legs: an eastern and a
western leg. In addition to TCE, the western
leg of the off-Base OU 8 plume also contains

Table 1. Contaminant Concentrations in Groundwater

1,1-Dichloroethene (1,1-DCE)
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Trichloroethene (TCE)

µg/l     micrograms per liter
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5
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1,2-DCA. The 1,2-DCA plume extends from the southern Base
boundary to the area west of  Main Street in Layton, as shown
on Figure 2. The off-Base 1,2-DCA plume extends several
thousand feet ahead of  the off-Base TCE plume in the western
leg of  the contaminant plume. This is because 1,2-DCA is
transported more easily with the groundwater than TCE.

A small area of  TCE and 1,2-DCA is located in the Woodland
Park office complex beneath a stormwater retention pond (see
Figure 2). Shallow field drains used to manage groundwater in
farmers’ fields prior to residential development inadvertently
collected contaminated groundwater and transported it via
stormdrains to the pond.

Figure 2. Extent of Trichloroethene (TCE) in Groundwater.

OPERABLE UNIT 9
Pond 1

OPERABLE UNIT 3
IWTP

Sludge Drying Beds

OPERABLE UNIT 3
RVMF

Buildings 511 and 514

OPERABLE UNIT 3
Sodium Hydroxide

Tank Site

OPERABLE UNIT 3
Former Berman Pond

EXISTING
IRA HYDRAULIC
CONTAINMENT

SYSTEM

OPERABLE UNIT 9
Pond 3

Hill Air Force Base
Boundary

OPERABLE UNIT 11
Building 454

OPERABLE UNIT 7
Building 225

OPERABLE UNIT 7
Building 220

Woodland Park
Office Complex

Stormwater 
Retention Pond

Willow Bend 
Residential Development Area

I-15 Frontage 
Road Wetland

TRICHLOROETHENE (TCE)
CONCENTRATIONS IN
GROUNDWATER (2001-2002)

5-10 ug/l

10-100 ug/l

100-1000 ug/l

Direction of
groundwater flow

1,2-DICHLOROETHANE(1,2-DCA) 
CONCENTRATIONS IN

GROUNDWATER (2001-2002)

5-10 ug/l

10-100 ug/l

100-1000 ug/l

0 1000

Scale in Feet

Former Pond 2
(Not in use)

City Boundary

Building 257



6

Risk Assessment Summary
The EPA and UDEQ provide guidelines for evaluating risks
to human health and the environment. Current and potential
future risks were examined in a baseline risk assessment
performed for the entire OU 8 area. Exposure pathways
through which people, plants, or animals may come in contact
with environmental contamination were examined as a part of
this process. The baseline risk assessment was based on
groundwater, surface water, and indoor air samples collected
at various locations within OU 8. This section identifies
exposure scenarios that might result in an exceedance of  EPA
and UDEQ guidelines and pose a potentially unacceptable
risk at OU 8.

Current Risk
Analytical data from indoor (basement) air samples collected
from 19 residences, groundwater samples collected from
representative monitoring wells, and surface water samples
were used in the risk assessment. Under current conditions,
possible exposure pathways include inhalation of  TCE, 1,1-
DCE, and 1,2-DCA vapors that migrate from groundwater
into the basements of  homes overlying the contaminant
plume, exposure to shallow groundwater (less than 10 feet
below ground surface) during construction, and playing in the
woods/wetlands in Willow Bend development area located
immediately west of  Northridge High School (see Figure 2).
However, since the time the remedial investigation was
completed, the Willow Bend area has been developed into
residential housing, and the wetlands have been drained.
According to federal standards, none of  these current
exposure pathways poses an unacceptable risk to human
health or the environment. Current risks are within or below
the potentially acceptable cancer risk range for all receptors.

Future Risks
Future risk scenarios are based on the potential for the use
of  shallow groundwater as a drinking water source.
Although this scenario is evaluated, it is highly unlikely
because of  current restrictions on groundwater imposed by
the Utah Division of  Water Rights (UDWR). However,
under potential future conditions, the potential for adverse
health effects exceeded EPA and UDEQ criteria in virtually
all of  the areas evaluated. Future risks were also associated
with breathing contaminants in indoor air, if  in the future,
houses are built on Base over the current industrial complex.
Such construction is considered unlikely because the Base is
not currently slated for closure.

Ecological Risks
Ecological risks focused on three wetland areas where the
groundwater comes to the surface. These wetland areas

included a small wetland in the Willow Bend subdivision, a
stormwater retention basin in the Woodland Park office
complex, and a wetland in a currently undeveloped pasture
near East Frontage Road on the east side of  Interstate
Highway 15 (I-15) (Figure 2). These areas were evaluated
using a screening-level ecological risk assessment protocol.
None of  the constituents that were detected in samples from
these areas exceeded the ecological screening criteria. The
wetland in the Willow Bend area has been drained to allow for
construction of  residential units. The wetland on the east side
of  I-15 is likely to be developed within the next three to five
years. Based on these findings, it is unlikely that there is any
potential for ecological risk to these areas or to the surround-
ing environment due to constituents associated with OU 8.

Existing Remedial Actions/
Corrective Measures
Several remedial actions or corrective measures have been
implemented within the OU 8 area for groundwater and for
source areas. These remedial actions include the OU 8 IRA
Hydraulic Containment System, implementation of  the
OU 3 and 7 RODs, implementation of  interim remedial
measures at the Sodium Hydroxide Tank Site (now included
in the OU 3 ROD), and implementation of  corrective
actions at UST Sites ST35 (Building 280) and ST74 (Building
260). Additional details regarding these remedial actions and
corrective measures are presented in the OU 8 RI and FS
reports. These documents are available as part of  the
Administrative Record for OU 8. Because the OU 8 IRA
Hydraulic Containment System will be incorporated in the
final remedy for OU 8, a brief discussion of the IRA is
presented in the following paragraph.

OU 8 IRA Hydraulic Containment System
In an effort to reduce the potential future risks to off-Base
receptors and minimize the potential migration of  contami-
nants, Hill AFB implemented an IRA, pending completion
of  a comprehensive Remedial Investigation and potential
future Remedial Action for OU 8. An Interim ROD for the
IRA at OU 8 identified a groundwater hydraulic contain-
ment system as the selected remedy and was finalized in May
1997. The OU 8 IRA Hydraulic Containment System, which
consists of  eight groundwater extraction wells situated at the
southern Base boundary, began operation in May 1998 and is
planned to be incorporated into the final remedy for OU 8
and operated until site remedial action objectives are
achieved. Based on data collected to date, the OU 8 IRA
Hydraulic Containment System is achieving its objectives of
preventing contaminated groundwater from moving from
on-Base to off-Base areas.
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Summary of Remedial Action
Alternatives
Alternatives that have been developed for remediation of
contaminated groundwater at OU 8 are presented and
evaluated below. OU 8 has been divided into two areas: on
Base and off  Base. This division was made because:

• On-Base contaminated groundwater is contained on
Base through the OU 8 IRA Hydraulic Containment
System

• On-Base contaminated groundwater is entirely
contained within Hill AFB boundaries

• Hill AFB is expected to remain under the jurisdiction
of  the Department of  Defense, and therefore, Hill
AFB can prevent use of  contaminated groundwater on
Base, thereby eliminating exposure pathways.

A complete discussion of  the technology screening, alternative
development and evaluation process, is presented in the OU 8
FS, which is available at the Administrative Record repositories
listed on Page 1. Alternatives developed and evaluated for
remediation of  groundwater at OU 8 are summarized below
and are evaluated and compared in the section that follows.
Costs provided for each alternative include capital costs for
system installation, annual costs for operation and mainte-
nance (O&M) including sampling, and the total project cost
for 30 years of  operation adjusted to net present worth. The net
present worth is the amount of  money, which, if  invested in the
initial year of  the remedy and dispersed as needed, would be
sufficient to cover the costs associated with the project, which
include capital costs and O&M costs.

On-Base Alternatives
A variety of  proven remedial technologies were considered
for remediation of  contaminated groundwater on Base at
OU 8. Given the remedial technologies available, five
alternatives were developed for evaluation in the FS. The
OU 8 IRA Hydraulic Containment System, installed to
contain contaminated groundwater at the southern Base
boundary, was included in all on-Base remedial alternatives.
All alternatives also include ongoing groundwater sampling
to monitor projected contaminant concentration declines
over time. Alternative 1 is a no further action alternative and
is included for comparative purposes. All alternatives but
Alternative 1 include institutional controls to prohibit the use
of  shallow groundwater beneath the on-Base areas of  OU 8.
Alternative 3 includes additional analyses for groundwater
sampling to verify/confirm the occurrence of  natural
attenuation. Alternatives 4 and 5 include active groundwater

extraction with extraction wells to remove contaminated
groundwater from the shallow aquifer. In computer modeling
of  the alternatives to evaluate effectiveness, on-going con-
taminant sources were assumed for each alternative. This
results in localized areas where contaminant concentrations
remain above standards.

On-Base Alternative 1
No Further Action
Capital Costs: $0
Annual O&M Costs: $257,843
Present Worth Cost: $4,550,000
Time to Complete Construction: Not Applicable
Estimated Restoration Timeframe: 30-plus years

This alternative includes:

• Continued operation of  the OU 8 IRA Hydraulic
Containment System

• Groundwater monitoring.

Institutional Controls that are currently in place will not be
renewed/updated under this alternative. This alternative is
intended to serve as a baseline for evaluation. Features of
Alternative 1 are shown on Figure 3.

On-Base Alternative 2
Limited Action
Capital Costs: $0
Annual O&M Costs: $257,843
Present Worth Cost: $4,570,000
Time to Complete Construction: Not Applicable
Estimated Restoration Timeframe: 30-plus years

This alternative includes:

• All aspects of  Alternative 1

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Continued operation of  the OU 8 IRA Hydraulic
Containment System

• Groundwater monitoring.

Institutional controls that are currently in place would be
maintained and expanded if  necessary under Alternative 2.
Features of  Alternative 2 are shown on Figure 3.
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On-Base Alternative 3
Monitored Natural Attenuation
Capital Costs: $0
Annual O&M Costs: $310,715
Present Worth Cost: $5,480,000
Time to Complete Construction: Not Applicable
Estimated Restoration Timeframe: 30-plus years

This alternative includes:

• All aspects of  Alternative 2

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Continued operation of  the OU 8 IRA Hydraulic
Containment System

• Groundwater monitoring

• Monitoring of  parameters to verify/confirm natural
attenuation.

Features of  Alternative 3 are shown on Figure 3.

On-Base Alternative 4
Pump and Treat Option 1
Capital Costs: $1,420,000
Annual O&M Costs: $502,434
Present Worth Cost: $10,700,000
Time to Complete Construction: 18 Months
Estimated Restoration Timeframe: 30-plus years

This alternative includes:

• All aspects of  Alternative 2

• Installation and operation of  10 groundwater extraction
wells to extract contaminated groundwater on Base

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Continued operation of  the OU 8 IRA Hydraulic
Containment System

• Groundwater monitoring.

The locations of  these extraction wells were obtained using a
computer model constructed for the on-Base area of  OU 8.
The objective of  this alternative is to maximize contaminant
mass removal from groundwater while limiting the total
volume of  groundwater extracted and treated. Once extracted,
contaminated groundwater would either be (1) treated with air
stripping and discharged to the stormwater system, or (2)
discharged (untreated) to the sanitary sewer and treated at the
local POTW. Features of  Alternative 4 are shown on Figure 4.

Figure 3. Features of On-Base Alternatives 1, 2, and 3.

Figure 4. Features of On-Base Alternative 4.
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Figure 5. Features of On-Base Alternative 5.

On-Base Alternative 5
Pump and Treat Option 2
Capital Costs: $2,250,000
Annual O&M Costs: $679,303
Present Worth Cost: $14,870,000
Time to Complete Construction: 12 to 18 Months
Estimated Restoration Timeframe: 30-plus years

This alternative includes:

• All aspects of  Alternative 2

• Installation and operation of  19 groundwater extraction
wells to extract contaminated groundwater on Base

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Continued operation of  the OU 8 IRA Hydraulic
Containment System

• Groundwater monitoring.

The locations of  these wells were obtained using a computer
model. The objective of  this alternative is to maximize
contaminant mass removal from groundwater while limiting
the volume of  groundwater extracted and treated. Once
extracted, contaminated groundwater would either be (1)
treated by air stripping and discharged to the stormwater
system, or (2) discharged (untreated) to the sanitary sewer and
treated at the local POTW. Alternative 5 is similar to Alterna-
tive 4, except that it includes a larger number of  extraction
wells. Features of  Alternative 5 are shown on Figure 5.

Off-Base Alternatives
A variety of  proven remedial technologies were considered for
remediation of  contaminated groundwater off  Base at
OU 8. Given the remedial technologies available, six alternatives
were developed for evaluation in the FS. All alternatives include
ongoing groundwater sampling to monitor projected contami-
nant concentration declines over time. Alternative 1 is a no
action alternative and is included for comparative purposes. All
alternatives but Alternative 1 include institutional controls to
prohibit the use of  shallow groundwater beneath the off-Base
areas of  OU 8. Alternative 3 includes additional analyses for
groundwater sampling to verify/confirm the occurrence of
natural attenuation and track its progress. Alternatives 4, 5,
and 6 include active groundwater extraction using wells to
remove contaminated groundwater from the shallow aquifer.
Although not part of  the off-Base alternatives, the OU 8 IRA
Hydraulic Containment System was included in all on-Base
remedial alternatives, and thus will be present to prevent
further contamination from migrating to off-Base areas.

Off-Base Alternative 1
No Action
Capital Costs: $0
Annual O&M Costs: $113,512
Present Worth Cost: $2,060,000
Time to Complete Construction: Not Applicable
Estimated Restoration Timeframe: 150 years

This alternative includes:

• Groundwater monitoring.

Institutional Controls that are currently in place will not be
renewed or updated under this alternative. This alternative is
intended to serve as a baseline for evaluation. Features of
Alternative 1 are shown on Figure 6.

Off-Base Alternative 2
Limited Action
Capital Costs: $0
Annual O&M Costs: $113,512
Present Worth Cost: $2,080,000
Time to Complete Construction: Not Applicable.
Estimated Restoration Timeframe: 150 years

This alternative includes:

• All aspects of  Alternative 1
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Figure 6. Features of Off-Base Alternative 1, 2, and 3.

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Groundwater monitoring.

Institutional controls that are currently in place would be
maintained and expanded if  necessary. Features of  Alternative
2 are shown on Figure 6.

Off-Base Alternative 3
Monitored Natural Attenuation
Capital Costs: $0
Annual O&M Costs: $168,450
Present Worth Cost: $3,030,000
Time to Complete Construction: Not Applicable
Estimated Restoration Timeframe: 150 years

This alternative includes:

• All aspects of  Alternative 2

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Groundwater monitoring

• Monitoring of  parameters to verify/confirm natural
attenuation.

Features of  Alternative 3 are shown on Figure 6.

Off-Base Alternative 4
Pump and Treat Option 1
Capital Costs: $3,750,000
Annual O&M Costs: $688,000
Present Worth Cost: $17,200,000
Time to Complete Construction: 12 to 18 Months
Estimated Restoration Timeframe: 65 years

This alternative includes:

• All aspects of  Alternative 2

• Installation and operation of  38 groundwater extraction
wells in three areas to extract contaminated groundwater
off Base

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Groundwater monitoring.

The locations of  these extraction wells were selected to remove
contaminant mass while preventing further migration (expan-
sion) of  the TCE and 1,2-DCA plumes. Once extracted,
contaminated groundwater would either be (1) treated by air
stripping and discharged to the stormwater system, or (2)
discharged (untreated) to the sanitary sewer and treated at the
local POTW. Features of  Alternative 4 are shown on Figure 7.

Figure 7. Features of Off-Base Alternative 4.
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Figure 8. Features of Off-Base Alternative 5.

Figure 9. Features of Off-Base Alternative 6.

Off-Base Alternative 5
Pump and Treat Option 2
Capital Costs: $2,332,000
Annual O&M Costs: $434,000
Present Worth Cost: $10,800,000
Time to Complete Construction: 9 to 12 Months
Estimated Restoration Timeframe: 65 years

This alternative includes:

• All aspects of  Alternative 2

• Installation and operation of  18 groundwater extraction
wells in two areas to extract contaminated groundwater off
Base

• Implementation of institutional controls to prohibit the use
of  shallow contaminated groundwater

• Groundwater monitoring.

This alternative is similar to Alternative 4 except that it does not
include extraction wells in the eastern leg of  the TCE plume. The
computer model constructed for the off-Base area indicates that
TCE concentrations in the eastern leg of  the TCE plume will
decline steadily over time without active treatment. Groundwater
monitoring will continue to track projected declines in contami-
nant concentrations over time. As in Alternative 4, the locations
of  these extraction wells were selected to remove contaminant
mass while preventing further migration (expansion) of  the
western leg of  the TCE and 1,2-DCA plumes. Once extracted,
contaminated groundwater would either be (1) treated by air
stripping and discharged to the stormwater system, or (2)
discharged (untreated) to the sanitary sewer and treated at the
local POTW. Features of  Alternative 5 are shown on Figure 8.

Off-Base Alternative 6
Pump and Treat Option 3
Capital Costs: $5,540,000
Annual O&M Costs: $877,000
Present Worth Cost: $22,600,000
Time to Complete Construction: 18 to 24 Months
Estimated Restoration Timeframe: 60 years

This alternative includes:

• All aspects of  Alternative 2

• Installation and operation of  62 groundwater extraction
wells throughout the contaminant plume to extract
contaminated groundwater off  Base

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Groundwater monitoring.

The locations of  these extraction wells were selected to remove
contaminant mass while preventing further migration (expansion)
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of  the TCE and 1,2-DCA plumes. Once extracted, contaminated
groundwater would either be (1) treated by air stripping and
discharged to the stormwater system, or (2) discharged (un-
treated) to the sanitary sewer and treated at the local POTW.
Features of  Alternative 6 are shown on Figure 9.
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Evaluation/Comparison of
Alternatives
Summary of the Preferred Alternative
The preferred alternative by Hill AFB for OU 8 is On-Base
Alternative 3 and Off-Base Alternative 5. The components of
the preferred alternative are illustrated in Figure 10.

The objective of  On-Base Alternative 3 is to remediate
contaminated groundwater within a reasonable timeframe
through monitored natural attenuation. This alternative will
prohibit potential use of  shallow contaminated groundwater
on Base through the implementation of  institutional controls.
Further, this alternative also prevents further migration of
contaminants from on-Base sources to off-Base areas through
the continued operation of  the OU 8 IRA Hydraulic Contain-
ment System.

The objective of  Off-Base Alternative 5 is to remediate
contaminated groundwater within a reasonable timeframe
using extraction wells to remove contaminated groundwater.
Further, this alternative will prohibit potential use of  shallow
contaminated groundwater through the implementation of
institutional controls.

The following is a summary of  the specific components,
costs, and restoration time estimates for the preferred
alternative.

On-Base Alternative 3

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Continued operation of  the OU 8 IRA Hydraulic
Containment System

• Groundwater monitoring including monitoring of
parameters to verify/confirm natural attenuation

• Capital Costs: $0

• O&M Costs (annual): $310,715

• Total Present Worth Costs: $5,480,000

• Estimated Restoration Timeframe:  30-plus years

Off-Base Alternative 5

• Installation and operation of  18 groundwater extraction
wells in two areas to extract contaminated groundwater
off Base

• Implementation of institutional controls to prohibit the
use of  shallow contaminated groundwater

• Groundwater monitoring

• Capital Costs: $2,332,000

• O&M Costs (annual): $434,000

• Total Present Worth Costs: $10,800,000

• Estimated Restoration Timeframe:  65 years

Alternative Evaluation Criteria
The remedial action alternatives for OU 8 are required by the
NCP to be compared against nine evaluation criteria to evaluate
the relative performance of  each alternative. In assessing the
remedial action alternatives, any remedy to be implemented
must meet criteria 1 and 2, which are called “threshold criteria.”
The next five criteria are called “balancing criteria.” This is
where the advantages and disadvantages of  each alternative are
compared. The objectives of  the comparison are to assess the
relative advantages and disadvantages of  each alternative and to
identify the key trade-offs that must be balanced in selecting a
preferred alternative. The nine criteria are described in the
table below:

The last two criteria are judged during and following regula-
tory and public review of  this Proposed Plan.

Comparative Analysis of
On-Base Alternatives
A graphical summary of  the comparative analysis of  the on-
Base alternatives is presented in Table 2. The following
paragraphs present brief  discussions of  the comparative
analysis of the criteria.

Evaluation Criteria
Protectiveness: Will this alternative protect human health 
and the environment against any unacceptable risk?

Compliance with Applicable or Relevant and 

Appropriate Requirements (ARARs):  Does the 

alternative comply with all existing laws and regulations? 

Any chosen alternative must meet this criterion, or provide 

grounds for obtaining a waiver.

Long-term Effectiveness and Permanence:  Will the 
alternative provide a permanent, long-term solution to the 
problem?

Reduction in Toxicity, Mobility and Volume through 
Treatment:  Will the alternative reduce the toxicity and 

the volume of the contaminants, or reduce their ability to 

migrate further through treatment? 

Short-term Effectiveness: May be better defined as 
“short-term impact.” What impact would implementing the 
alternative have on the community and workers?

Implementability: Can the alternative be practically and 
successfully implemented, considering any technical and 

administrative issues that may need to be addressed?

Cost: What is the cost to design, build, and maintain the 

State Acceptance: Whether the UDEQ agrees with, 

opposes, or has no comment on the alternative.

Community Acceptance: Determines the community’s 

preferences for, or concerns about, the alternative. 

system for 30 years?

1

2

3

4

5

6

7

8

9
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Figure 10. Features of the Preferred Alternative (On-Base Alternative 3 and Off-Base Alternative 5).
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Overall Protection of  Human Health and the Environ-
ment. On-Base Alternative 1 will provide protectiveness
because the plume is predicted to remain within the Base
boundaries. On-Base Alternatives 2 and 3 are more protective
because institutional controls such as groundwater use
restrictions are employed to prevent groundwater use. On-
Base Alternative 4 provides more overall protectiveness
because extraction of  contaminated groundwater from the
plume will speed the removal of  the contaminants within the
on-Base plume, thereby more quickly reducing the level of
future risk associated with the groundwater use. On-Base
Alternative 5 provides the most protectiveness by extraction
of  contaminated groundwater over a larger area of  the
plume, which will remove more contaminant mass over a
wider area within the on-Base groundwater plume than On-
Base Alternative 4. Groundwater contamination will remain
in localized areas for all on-Base alternatives as long as or if
ongoing sources remain. While many source areas have been
addressed under OU 3 and OU 7, the operational history of
the Industrial Complex at Hill AFB is fairly complex, and
modeling groundwater flow with some continuing source
presents the most conservative approach.

Compliance with ARARs. The ability to comply with
groundwater quality ARARs is the main differentiator
between alternatives. On-Base Alternative 1 does not meet
ARARs because risk associated with residual groundwater
contamination will remain and this alternative does not
include institutional controls necessary to manage that risk, as
required by state rule R315-101. All other on-Base alterna-
tives comply with this requirement. Compliance with the non-
degradation rule is achieved by all alternatives. Although
future limited migration of  the plume will initially violate the
state non-degradation rule (UAC R315-101-3), groundwater
modeling predicts that within 30 years the areal extent of the
plume will be smaller than as presently shown under all on-
Base alternatives. Based on modeling results, On-Base
Alternatives 1, 2, and 3 will
comply with the chemical
specific ARARs over much of
the current plume area within
30 years. Because continuing
sources of contaminants are
assumed in the on-Base
computer model, localized
areas of  contamination above
MCLs remain indefinitely.
On-Base Alternative 4
reduces contaminant concen-
trations to below ARARs over
much of  the current extent

of  the plume slightly faster (by approximately 5 years, 25 years
from remedy initiation) than On-Base Alternatives 1, 2, and 3
through active mass removal. On-Base Alternative 5 reduces
contaminant concentrations sooner than all preceding
alternatives (i.e., by approximately 10 years, 20 years from
remedy initiation) through active extraction and treatment of
groundwater across the on-Base plume. Due to the potential
presence of  continuing sources in all on-Base alternatives, the
results of  future monitoring should be used to determine if  it
is necessary to implement the non-MCL level cleanup
provisions of  UAC R315-101 and R311-211 (and federal
equivalents) or apply for a technical impracticability waiver.
The need for invoking these provisions would be evaluated
based on the results of  future monitoring and the statutory 5-
year remedial action reviews.

Long-Term Effectiveness and Permanence. On-Base
Alternative 1 will provide long-term effectiveness and
permanence because the plume is predicted to remain within
Hill AFB boundaries. All on-Base alternatives include
continued operation of  the OU 8 IRA Hydraulic Containment
System. On-Base Alternatives 2 and 3 provide more long-term
effectiveness and permanence than Alternative 1 through
implementation of  institutional controls, which prohibit the
use of  groundwater. Application of  institutional controls
would be required as long as ongoing sources remain and thus
contaminant concentrations remain above MCLs in localized
areas. On-Base Alternative 4 provides more long-term
effectiveness and permanence than On-Base Alternatives 1, 2,
and 3 through removal of  contaminant mass in limited areas,
while On-Base Alternative 5 provides the most long-term
effectiveness and permanence through removal of  contami-
nant mass over a greater area.

Table 2. Summary of On-Base Alternatives.

On-Base Alternatives

1 
Protectiveness

2 
Compliance 
with ARARs

3 
Long-Term 

Effectiveness 
and Permanence

4 
Reduction in 

Toxicity, Mobility, 
Volume

5 
Short-term 

Effectiveness

6 
Implementability

 7 
Cost 
($mil)

Estimated 
Time to 
Cleanup

Meets Criteria May Meet Criteria Does Not Meet Criteria

Threshold Criteria Balancing Criteria

Alternative 1
No Further Action

Alternative 2:
Limited Action

Alternative 3 (Preferred)
Monitored Natural Attenuation

Alternative 4
Pump and Treat Option 1

Alternative 5
Pump and Treat Option 2

4.6 

4.6

5.5

11

15

30-plus
years

30-plus
years

30-plus
years

30-plus
years

30-plus
years
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Reduction of  Toxicity, Mobility, and Volume Through
Treatment. The on-Base alternatives rank similarly with
respect to reduction of  toxicity, mobility, and volume. That is,
the more active the treatment, the more reduction of  toxicity,
mobility and volume is obtained. On-Base Alternatives 1, 2,
and 3 are similar in providing minimal reduction in toxicity,
mobility, and volume through natural attenuation processes.
However only On-Base Alternative 3 monitors these pro-
cesses to confirm and document reductions in toxicity,
mobility, and volume. On-Base Alternative 4 provides more
reduction in toxicity, mobility, and volume using active
extraction and treatment, while On-Base Alternative 5
provides the most reduction in toxicity, mobility, and volume
through a larger extraction system and subsequent treatment.

Short-Term Effectiveness. On Base, a borderline cancer risk
to workers from inhalation of  contaminants exists only in the
Berman Pond area, so in general, On-Base Alternatives 1
through 3 present little short-term risks to the community or
workers. On-Base Alternatives 4 and 5 may present some
significant short-term risks during construction of  the
numerous extraction wells and associated piping in high traffic
and heavily used areas of  Hill AFB. These short-term risks
may be managed by following standard health and safety
practices, proper construction safety measures, and by
implementing appropriate traffic plans.

Implementability. On-Base Alternatives 1 through 3 are
easily implemented, both technically and administratively.
Because the extraction wells (and associated piping) need to
be installed in high traffic, high utility density, and heavily used
areas, On-Base Alternatives 4 and 5 present significant
technical challenges related to construction and long-term
O&M. Many of  the wells will be installed in or near the edges
of  streets, which will make it difficult to perform routine
O&M activities at these wells.
Also, many wells will likely be installed where security issues
may prevent time critical access for performance of  O&M
activities.

Cost. The costs for Alterna-
tives 1 and 2 are essentially
the same, with the difference
being in the costs associated
with the implementation of
institutional controls.
However, most of  the cost
for these alternatives is
associated with groundwater
monitoring and with contin-
ued O&M of the existing OU
8 IRA Hydraulic Contain-

ment System. The cost for Alternative 3 is higher than for
Alternatives 1 and 2, reflecting increased costs associated with
implementation of  Monitored Natural Attenuation. The costs
for On-Base Alternatives 4 and 5 are significantly higher than
other alternatives, due to the costs associated with installation,
operation, maintenance, and sampling of  the groundwater
extraction, treatment, and discharge systems. Costs for On-
Base Alternative 5 are greater than On-Base Alternative 4
because more wells and greater treatment volumes are
required for this alternative.

Comparative Analysis of
Off-Base Alternatives
A graphical summary of  the comparative analysis of  the off-
Base alternatives is presented in Table 3. The following
paragraphs present brief  discussions of  the comparative
analysis of the criteria.

Overall Protection of  Human Health and the Environ-
ment. Off-Base Alternative 1 is the least protective of  the
off-Base alternatives because no action is taken to actively
reduce contaminant concentrations in off-Base groundwater,
nor are institutional controls in place to prevent use of
contaminated groundwater. Currently, existing contamination
in three localized areas poses a borderline cancer risk to
residents inhaling contaminants volatilizing from shallow
groundwater. Significant future risks would exist if  contami-
nated groundwater is used for drinking water. Alternatives 2
through 6 include institutional controls that prohibit ground-
water use, and they are more protective than Off-Base
Alternative 1. Off-Base Alternatives 4 and 5 provide more
protectiveness than Off-Base Alternatives 1, 2, and 3 by
controlling migration of  high concentration groundwater and
preventing human contact with groundwater. Off-Base
Alternative 4 may provide more protectiveness than Off-Base

150 years

150 years

150 years

65 years

65 years

60 years

Off-Base Alternatives

1 
Protectiveness

2 
Compliance 
with ARARs
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Volume
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Effectiveness

6 
Implementability

 7 
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Estimated 
Time to 
Cleanup

Meets Criteria May Meet Criteria Does Not Meet Criteria

Alternative 1  

No Further Action 

Alternative 2:  

Limited Action 

Alternative 3  

Monitored Natural Attenuation 

Alternative 4  

Pump and Treat Option 1 

Alternative 5 (Preferred)  

Pump and Treat Option 2 

Alternative 6  

Pump and Treat Option 3

2.06

2.08

3.03

17.2

10.8

22.6
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Table 3. Summary of Off-Base Alternatives.
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Alternative 5 due to active extraction of  both the eastern
and western legs of  the off-Base plume. Relative to the
other alternatives, Off-Base Alternative 6 provides the most
protectiveness by actively extracting contaminants across a
larger area.

Compliance with ARARs. The ability to comply with
groundwater quality and state non-degradation rule ARARs is
the main differentiator between off-Base alternatives. Off-
Base Alternative 1 does not meet ARARs because risk
associated with groundwater contamination will remain and
this alternative does not include institutional controls
necessary to manage that risk, as required by state rule R315-
101. All other off-Base alternatives comply with this require-
ment. Off-Base Alternatives 1, 2, and 3 would not comply
with the chemical specific ARARs within 150 years as no
action is taken to reduce contaminant concentrations in
groundwater, specifically with respect to 1,2-DCA. In addition,
Off-Base Alternatives 1 through 3 do not comply with the
non-degradation rule ARAR because the off-Base plume will
continue to migrate, particularly the 1,2-DCA plume. Off-
Base Alternatives 4 and 5 will achieve compliance with
ARARs within 65 years through active extraction. Off-Base
Alternative 6 would comply with ARARs in approximately 60
years through active extraction of  groundwater across the
off-Base plume. There are no known sources in the off-Base
area and known sources on Base have been controlled by
remedial actions already performed under RODs for OUs 3
and 7, and the inclusion of  the OU 8 IRA Hydraulic Contain-
ment System in all of  the on-Base remedial alternatives.

Long-Term Effectiveness and Permanence. Off-Base
Alternatives 1, 2, and 3 do not provide long-term effective-
ness and permanence as no action is taken to reduce
contaminant concentrations. Application of  institutional
controls in Off-Base Alternatives 2 and 3 would prevent
future contact with contaminated groundwater, but existing
and future risks to residents from inhalation of contami-
nants that volatilize from shallow groundwater would
remain for some time. Off-Base Alternatives 4 and 5 may
provide long-term effectiveness and permanence, but long-
term operation of  the extraction systems would be required.
Further, contaminant concentrations would decrease slowly,
with risk levels dropping concurrently. Implementation of
Off-Base Alternative 5 would require active monitoring of
the eastern leg of  the plume to assure that contaminant
concentrations are dropping as predicted by the computer
model. As with other criteria, Off-Base Alternative 6
provides the most long-term effectiveness and permanence
through active extraction of  the off-Base plume.

Reduction of  Toxicity, Mobility, and Volume Through
Treatment. For the reasons described for long-term

effectiveness and permanence, the off-Base alternatives rank
similarly with respect to reduction of  toxicity, mobility, and
volume. The more active the treatment, the more reduction
of  toxicity, mobility, and volume is obtained. Off-Base
Alternatives 1, 2, and 3 reduce toxicity, mobility, and volume
only through natural attenuation processes. However, only
Off-Base Alternative 3 monitors these processes to confirm
and document reductions in toxicity, mobility, and volume.
Off-Base Alternative 4 provides more reduction in toxicity,
mobility, and volume than Off-Base Alternative 5 through
extraction of  contaminated groundwater from both the
eastern and western legs of  the off-Base plume and subse-
quent treatment. Off-Base Alternative 6 provides the most
reduction in toxicity, mobility, and volume through active
extraction of  contaminated groundwater throughout the off-
Base plume and subsequent treatment of  extracted water.

Short-Term Effectiveness. Off-Base, a borderline cancer
risk to workers from inhalation of  contaminants exists in
three localized areas, but in general, Off-Base Alternatives 1
through 3 present little short-term risks to workers. Off-Base
Alternatives 1 through 5 will have an ongoing borderline risk
to the community as a result of  inhalation of  contaminant
vapors from shallow groundwater until contaminant concen-
trations decrease. These risks are higher for Off-Base
Alternatives 1 through 3, than for Off-Base Alternatives 4
through 6, due to longer clean-up times. Off-Base Alterna-
tives 4, 5, and 6 presents some significant short-term risks to
workers and residents during construction of  the extraction
wells and associated piping in residential areas off  Base
(particularly Alternative 6). These risks may be controlled,
but not eliminated, through following standard health and
safety practices, proper construction safety measures, and by
implementing appropriate traffic plans.

Implementability. Off-Base Alternatives 1 through 3 are
easily implemented, both technically and administratively.
Because of  the large number of  wells (and associated piping)
needing to be installed in residential and high traffic, heavily
used areas, Off-Base Alternatives 4 and 5, and in particular,
Off-Base Alternative 6 presents significant technical chal-
lenges related to construction and long-term O&M. Many of
the wells will be installed in or near the edges of  streets,
which will make it difficult to perform routine O&M
activities at these wells. Further, due to the large number of
wells, O&M activities will be required relatively frequently.

Cost. The costs for Alternatives 1 and 2 are essentially the
same, with the difference being in the costs associated with
the implementation of  institutional controls. However, most
of  the cost for these alternatives is associated with ground-
water monitoring. The cost for Alternative 3 is higher than
for Off-Base Alternatives 1 and 2, reflecting increased costs
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associated with implementation of monitored natural
attenuation. Costs for Off-Base Alternative 4 are higher than
for Off-Base Alternatives 1 through 3 due to the costs
associated with implementation of  active extraction of  the
TCE plumes and 1,2-DCA plume. Costs are less for Off-
Base Alternative 5 compared to Off-Base Alternative 4 due
to the decreased number of  wells installed for extraction of
only the western leg of  the plume. Implementation of  Off-
Base Alternative 6 increases the cost of  the remedy signifi-
cantly due to the large number of  wells required, associated
piping, and treatment systems.

Impact of the Preferred Alternative
on the Existing Environment
Air Quality
Construction-related impacts include dust and emissions from
vehicles. These emissions are minor and can be managed
using good construction practices, and therefore are not
expected to have an effect on regional air quality. If  air
strippers are selected over direct discharge to the sanitary
sewer for water treatment, some VOCs will be emitted to the
atmosphere. Calculations of  VOC emissions indicate that an
air discharge collection and treatment system will not be
necessary.

Surface Water, Groundwater, and Wetlands
No streams, rivers, or lakes exist within the OU 8 area.
While there are several stormwater retention ponds and
associated wetlands in the OU 8 area, there will be no
impacts to these features as a result of implementation of
the preferred alternative.

Vegetation
Implementation of  the preferred alternative will result in
minor clearing of  vegetation. There are no threatened or
endangered plant species in the area; therefore, a signifi-
cant adverse impact on the local ecosystem is not expected.
All disturbed areas will be revegetated using plants compat-
ible with existing vegetation.

Wildlife
The OU 8 area is highly developed and does not provide
critical or important habitats for any wildlife species, and
no threatened or endangered species are known to inhabit
the area.

Archeological Resources
There are no known cultural or archeological resources in
the OU 8 area that could be affected by implementation of
the preferred alternative. If  previously unknown cultural
resources are encountered during implementation of the
preferred alternative, work will be halted and a qualified

archeologist will assess the site.

Noise Levels
Major noise sources in the OU 8 area include aircraft flight
and ground operations, vehicular traffic, and other human
activities. Remedial construction activities would generate
additional noise for a short duration. Standard noise
abatement measures will be implemented as appropriate.

Glossary of Terms and Acronyms
Administrative Record: The Administrative Record consists
of  all documents (including studies, plans, and reports) used
in the decision-making process to select a remedial action.

Air Stripping: A cleanup process that removes volatile organic
compounds from water by transferring the VOC compounds
from a liquid state to a vapor state (i.e., volatilization).

Applicable or Relevant and Appropriate Requirements
(ARARs): A State and/or Federal environmental regulation
which is applicable to, or relevant and appropriate for, a
particular site. ARARs must be considered when selecting
remedial actions.

Baseline Risk Assessment: A study conducted as part of  a
remedial investigation that evaluates risks posed to human health
and/or the environment as a result of  exposure to contaminants
present in various media (air, soil, groundwater) at a site.

Benzene: A colorless, volatile, highly flammable toxic liquid
that is used as a solvent or as a constituent of  fuels (e.g.,
gasoline, jet fuel, and diesel). Benzene is a known cancer-
causing compound.

Capital Costs: Costs associated with initial installation and
startup of  the components of  a selected remedy. These costs
include labor and materials for extraction well installation,
trenching and backfilling, equipment installation and startup,
instrumentation, and preparation of  the O&M plans.

Chlorinated Solvents: Solvents that contain chlorine atoms
in their chemical structure. Chlorinated solvents detected at
OU 8 include TCE, 1,2-DCA, 1,1,1-TCA, 1,1-DCE, Chlo-
robenzene, and others.

Chlorobenzene: A chlorinated solvent that is commonly
used as a solvent for paint. Chlorobenzene is not a cancer-
causing chemical.

Comprehensive Environmental Response, Compensa-
tion, and Liability Act (CERCLA): A law (42 USC
Sec.9601) passed in 1980 that established programs to identify
hazardous waste sites, ensure cleanup, evaluate damages to
natural resources, and create claims procedures for parties
who clean up the sites. Commonly known as “Superfund”,
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CERCLA was modified in 1986 by the Superfund Amend-
ments and Reauthorization Act (SARA).

1,2-Dichloroethane (1,2-DCA): A chemical used as a solvent
that can also be produced in the environment from the gradual
breakdown of  another more complex chemical compound,
such as 1,1,1-TCA. 1,2-DCA may cause cancer in humans.

1,1-Dichloroethene (1,1-DCE): A chemical produced in
the environment from the gradual breakdown of  another
more complex chemical compound (such as TCE or PCE).
1,1-DCE may cause cancer in humans.

Exposure Pathways: Mechanisms through which humans,
animals, or plants may come in contact with environmental
contamination associated with a contaminated site.

Feasibility Study: The means of  development and evaluation
of  remedial action alternatives.

Hexavalent Chromium: A metallic contaminant commonly
found in industrial discharge from metal-plating processes.

Industrial Wastewater Treatment Plant (IWTP): A
wastewater treatment facility located in the southern part of
Hill AFB where chemicals are removed from wastewater
generated by the base. Following treatment, the wastewater is
discharged to the North Davis County Sewer District’s
(NDCSD) sanitary sewer system.

Institutional Controls: Institutional barriers such as regula-
tory restrictions, water rights restrictions, and other limits on
use of  Air Force property, which limit access to contaminated
areas or prohibit use of  contaminated groundwater.

Interim Remedial Action (IRA): Early actions taken to
eliminate, reduce, or control the hazards posed by a site prior
to selection and implementation of  the final remedy.

Lead: A bluish-white metallic element used in containers,
solder, bullets, and paint.

Maximum Contaminant Limits (MCLs): Maximum
concentration of  a particular chemical allowed in drinking water
at the tap, as promulgated under the Safe Drinking Water Act.

Micrograms per Liter (µg/L): Equivalent to parts per
billion, a typical unit used to measure the concentrations of
volatile organic compounds in groundwater.

Monitored Natural Attenuation (MNA): Pertains to the
reliance on naturally occurring physical, chemical, and/or
biological processes to achieve site-specific remedial objec-
tives or cleanup goals within a time frame that is reasonable
compared to other alternatives. Under favorable conditions,
these processes act without human intervention to reduce the

mass, toxicity, mobility, volume, or concentration of  contami-
nants in soil or groundwater. These processes are “moni-
tored” through sampling and analysis programs to determine
the extent to which the site is remediated.

National Oil and Hazardous Substances Pollution
Contingency Plan (NCP): This federal plan implements the
requirements of  CERCLA. It provides the organizational
structure and procedures for addressing federal Superfund sites.

National Priorities List: EPA’s list of  top priority hazardous
substance sites which are required to be investigated and,
where necessary, remediated in accordance with the CERCLA.

Nickel: A silvery metallic element used in corrosion-resistant
surfaces and batteries and in the U.S. 5-cent coin.

Operable Unit (OU): A distinct part of  an entire cleanup
action. An operable unit may be established based on a
particular type of  contamination, contaminated media (e.g.,
soil, groundwater), source of  contamination, and/or geo-
graphical location.

Operation and Maintenance (O&M): Post-construction
activities to ensure that the remedial system is functioning
properly.

Preferred Alternative: The alternative proposed by the lead
agency (in this case Hill AFB) that best fits the cleanup objectives.

Plume: A volume of  groundwater that is believed to be
contaminated. The plume in this case is defined by the area
within which groundwater contamination exceeds State or
federally mandated MCLs.

Publicly-Owned Treatment Works (POTW) A wastewater
treatment plant owned and operated by a local public entity
(e.g., North Davis County Sewer District).

Proposed Plan: A document prepared by the lead agency
(Hill AFB in this case) and made available to the public to
inform the public about alternatives considered to remediate a
contaminated site. This document also describes the preferred
alternative(s) for site remediation.

Record of  Decision (ROD): A public document that
explains the selected remedy for a Superfund site. This
document also includes the lead agency’s rationale for making
the selection.

Remedial Action (RA): Actions taken to eliminate, reduce,
or control the hazards posed by a site.

Remedial Investigation (RI): The process established by the
EPA for characterizing the nature and extent of  contamination
and the risks posed by the presence of  that contamination.
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Shallow Groundwater: The first continuous occurrence
of  underground water contained in sand, soil, rock, or
gravel particles beneath the land surface. The shallow
groundwater depth beneath OU 8 varies from 2 feet below
ground surface at the toe of  the off-Base TCE plume to
180 feet below ground surface at the northern extent of
the on-Base plume.

Superfund Amendment and Reauthorization Act (SARA):
A law passed in 1986 that amended the CERCLA law of  1980.

Trichloroethene (TCE): A chlorinated hydrocarbon com-
monly used as a solvent or degreaser. At Hill AFB, TCE was
used for cleaning aircraft parts. TCE is no longer used at Hill
AFB. TCE is a known cancer-causing chemical.

1,1,1-Trichloroethane (1,1,1-TCA): A chlorinated hydrocar-
bon commonly used as a metal degreaser solvent. This
chemical is not known to cause cancer in humans.

U.S. Environmental Protection Agency (EPA): The lead
federal agency responsible for supervising the cleanup
efforts at OU 8.

Utah Department of  Environmental Quality (UDEQ):
The lead state agency responsible for supervising the cleanup
efforts at OU 8.

Utah Division of  Water Rights (UDWR): A State of  Utah
agency that regulates appropriation and distribution of  water
in the state of Utah.

Volatile Organic Compounds (VOCs): Organic compounds
that evaporate readily at room temperature.
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